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Facility Name: No:   Class: County: Project:
Date Received 
Last Submittal: Project Lead: Last Action Taken by Program and Date:

Application 
Deemed 

Complete

Anticipated 
Completion 

Date: Completed Comments:

Holcim Cement III Gallatin Tire re-use facility 7/21/2000 Rick Thompson
Holcim is preparing response to comments for DEQ 
review. Greg Halstein is preparing response to comments HOLD

On hold awaiting the Record of Decision on the 
Department EIS

Wolf Point 3 II Roosevelt New Class II landfill facility 10/15/2007 Hendrickson Response to 9/25/2007 violation letter received. 11/30/2007
EA publication on hold until sovereignty issues 
are resolved

Coral Creek Landfill 328 II Fallon Class II license expansion 2/20/2007 staff EA completed. 11/2/2007
EA published for 30-day public comment period
ending November 2, 2007.

Sheridan County Landfill 17 II Sheridan O&M Review 12/20/2006 staff
Corrections received 2/2/07, additional amendments 
requested, letter sent 2/2/07 11/31/2007

Awaiting update to O&M - telephone follow-up 
needed.

Gallatin County Logan Landfill 158a II Gallatin Site Financial Assurance Update 8/12/2007 Stepp Update to trust mechanism received 8/12/2007. 11/15/2007 Approval pending.
City of Shelby 83 II Toole O&M review, 2/2/2005 staff Awaiting revision since 6/19/06 11/31/2007

City of Billings 113b II Yellowstone Phase 3 Cell 10/17/2007 Stepp
Phase 3 CQA and alternative liner analysis received 
10/17/2007. 11/15/2007 Approval pending.

Allied Waste Missoula Landfill 116a II Missoula Site Financial Assurance Update 8/9/2007 Stepp Update to standby trust and schedules received 8/9/2007. 11/15/2007 Approval pending.

City of Big Timber 308 II Sweetgrass Site Financial Assurance Update 9/6/2007 Stepp
Updated post-closure care plan in review.

11/31/2007
Updated post-closure care plan received 
9/6/2007

Town of Jordan 413 IV Site Financial Assurance Update 4/1/2007 Stepp

Insufficient Closure Plan and FA cost estimates.
Required updates to CD and post-closure plan required
by NOD mailed on 3/29/07. Further comments on
details requested 4/16/07. 11/15/2007 Approval pending.

City of Glendive 4 II Dawson Run-off Control Plan 1/11/2007 Stepp
Inadequate runoff control on Class III unit. Required
update to SWPPP. 11/31/2007 NOD mailed 4/9/07

Butte/Silver Bow Landfill 330 II Silver Bow Phase 3 Cell 9/21/2007 Stepp Phase 3 approved. 10/31/2007 10/22/2007 Approval letter mailed 10/22/2007.
Valley County Landfill 295 II Valley Master Plan 5/29/2007 Stepp Updated deed response received. 11/31/2007 Awaiting complete response.
Lake County Landfill 36 II Lake Alternative Final Cover 7/12/2007 Stepp Alternative final cover demonstration received. 11/31/2007 Approval pending.
Valleyview Landfill 296 II Jefferson Seismic stability 8/7/2007 Stepp Seismic stability report for Phase 2 Cell Expansion 3. 11/15/2007 Approval pending.
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